COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/13/2004

ESTIMATE SUMMARY 11:58:02
CONTID: C13355 ESTIMATE NO: 0005 FINL SPEC YR:2002
PCN: 13355-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 61.0 DAYS TIME ALLOW: 60 WORK DAYS
SH 177, ARAPAHOE TO BELLEVIEW PERCENT TIME: 101.67 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 177A-003
SH 177, ARAPAHOE TO BELLEVIEW
NAME OF ROAD: UNIVERSITY BLVD
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 04/13/2004 DATE TIME STARTED 01/31/2003
7321 EAST 88TH AVENUE DATE LET 12/12/2002 DATE WORK BEGAN
DATE AWARDED 12/24/2002 DATE TIME STOPPED 10/30/2003
DATE CONTRACT EXECUTED 01/09/2003 DATE ACCEPTED 10/30/2003
Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 01/31/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 860,192.29 PARTICIPATING $ 820,232.29 $ 7,460.42
AWARD PROJECT AMT:  $ 873,294.23 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 95.35% TOTAL EARNINGS 820,232.29 7,460.42
FUNDS AVAILABLE: $ 39,960.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 820,232.29 7,460.42
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 8,823.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 820,232.29 16,284.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 820,232.29 16,284.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16,284.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY BID ITEMS

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00200
0010 202-00203
0015 202-00220
0020 202-00240
0025 202-00810
0030 202-00821
0035 202-01130
0040 202-01300
0045 202-04005
0050 203-01597
0055 208-00050

C13355 COLORADO DEPARTMENT OF TRANSPORTATION

13355-BID

STA 177A-003

ITEM
DESCRIPTION

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

REMOVAL OF GROUND SIGN

REMOVAL OF SIGN PANEL

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

*CLEAN VALVE BOX

POTHOLING

STORM DRAIN INLET PROTECTION
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PCN: 13355-BID ESTIMATE RUN 04/13/2004
PROJECT: STA 177A-003 ESTIMATE NO: 0005 11:58:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 210-01001 *MODIFY FENCE 158.000 158.000
LF 0.000 0.00
3.60000 158.000 568.80
0065 210-04010 ADJUST MANHOLE 70.000 70.000
EACH 0.000 0.00
280.00000 70.000 19,600.00
0070 210-04050 ADJUST VALVE BOX 126.000 126.000
EACH 0.000 0.00
170.00000 126.000 21,420.00
0075 212-00006 SEEDING (NATIVE) 0.150 0.150
ACRE 0.000 0.00
4,000.00000 0.150 600.00
0080 213-00003 MULCHING (WEED FREE) 0.150 0.150
ACRE 0.000 0.00
3,200.00000 0.150 480.00
0085 213-00061 MULCH TACKIFIER 23.400 23.400
1B 0.000 0.00
3.10000 23.400 72.54
0090 306-01000 RECONDITIONING 429.000 429.000
sy 0.000 0.00
2.00000 429.000 858.00
0095 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 28.220 28.220
TON 0.000 0.00
60.00000 28.220 1,693.20
0100 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,939.270 8,933.260
TON 6.010 252.42
42.00000 8,939.270 375,449.34
0105 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,358.000 2,358.000
GAL 0.000 0.00
1.00000 2,358.000 2,358.00
0110 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 276.000 276.000
LF 0.000 0.00
15.00000 276.000 4,140.00



CONTID: C13355 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13355-BID ESTIMATE RUN 04/13/2004
PROJECT: STA 177A-003 ESTIMATE NO: 0005 11:58:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 606-02003 *END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0120 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,350.00000 2.000 2,700.00
0125 608-00000 CONCRETE SIDEWALK 477.000 477.000
sy 0.000 0.00
31.00000 477.000 14,787.00
0130 608-00010 CONCRETE CURB RAMP 67.400 67.400
SY 0.000 0.00
140.00000 67.400 9,436.00
0135 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 425.000 425.000
LF 0.000 0.00
16.00000 425.000 6,800.00
0140 612-00001 DELINEATOR (TYPE I) 13.000 13.000
EACH 0.000 0.00
13.00000 13.000 169.00
0145 612-00003 DELINEATOR (TYPE III) 2.000 2.000
EACH 0.000 0.00
16.00000 2.000 32.00
0150 614-00011 SIGN PANEL (CLASS I) 113.300 113.300
SF 0.000 0.00
16.00000 113.300 1,812.80
0155 614-00012 SIGN PANEL (CLASS ITI) 72.000 72.000
SF 0.000 0.00
18.00000 72.000 1,296.00
0160 614-01552 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 141.000 141.000
LF 0.000 0.00
26.00000 141.000 3,666.00
0165 614-72872 LOOP DETECTOR (MICRO TYPE) 102.000 6.000
EACH 0.000 0.00
315.00000 6.000 1,890.00
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PCN: 13355-BID ESTIMATE RUN 04/13/2004
PROJECT: STA 177A-003 ESTIMATE NO: 0005 11:58:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0170 614-72875 LOOP DETECTOR WIRE 1,441.000 1,441.000
LF 0.000 0.00
1.80000 1,441.000 2,593.80
0175 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0180 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
Ls 1.000 4,000.00
4,000.00000 1.000 4,000.00
0185 627-00002  THERMOPLASTIC PAVEMENT MARKING 18,216.000 18,216.000
SF 0.000 0.00
1.45000 18,216.000 26,413.20
0190 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 292.200 292.200
GAL 0.000 0.00
29.00000 292.200 8,473.80
0195 627-01000 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,202.000 1,202.000
SF 0.000 0.00
8.30000 1,202.000 9,976.60
0200 627-30325 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
13.00000 0.000 0.00
0205 627-30330 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,560.000 1,560.000
(XWALK-STOPLINE)
SF 0.000 0.00
8.30000 1,560.000 12,948.00
0210 630-00000 *FLAGGING 1,369.500 1,365.000
HOUR 4.500 90.00
20.00000 1,369.500 27,390.00
0215 630-00003 *UNIFORMED TRAFFIC CONTROL 52.000 52.000
HOUR 0.000 0.00
57.00000 52.000 2,964.00
0220 630-00007 *TRAFFIC CONTROL INSPECTION 55.000 40.000
DAY 15.000 1,200.00

80.00000 55.000 4,400.00
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PCN: 13355-BID ESTIMATE RUN 04/13/2004
PROJECT: STA 177A-003 ESTIMATE NO: 0005 11:58:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 55.000 55.000
DAY 0.000 0.00
350.00000 55.000 19,250.00
0230 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 16.000
EACH 0.000 0.00
100.00000 16.000 1,600.00
0235 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 30.000
EACH 0.000 0.00
110.00000 30.000 3,300.00
0240 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
140.00000 4.000 560.00
0245 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 40.000
SF 0.000 0.00
21.00000 40.000 840.00
0250 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 4.000
TYPE)
EACH 0.000 0.00
1,700.00000 4.000 6,800.00
0255 630-80359 *PORTABLE MESSAGE SIGN PANEL 68.000 68.000
DAY 0.000 0.00
140.00000 68.000 9,520.00
0260 630-80360 *DRUM CHANNELIZING DEVICE 40.000 40.000
EACH 0.000 0.00
75.00000 40.000 3,000.00
0265 630-80380 *TRAFFIC CONE 375.000 375.000
EACH 0.000 0.00
16.00000 375.000 6,000.00
0270 630-80520 MOBILE PAVEMENT MARKING ZONE 4.000 4.000
DAY 0.000 0.00
520.00000 4.000 2,080.00
0275 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 13355-BID ESTIMATE RUN 04/13/2004
PROJECT: STA 177A-003 ESTIMATE NO: 0005 11:58:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0280 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70025 F/A QUALITY INCENTIVE PAYMENT -13,035.050 -13,035.050
FA 0.000 0.00
1.00000 -13,035.050 -13,035.05
0295 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70035 F/A ROADWAY SMOOTHNESS -1,832.110 -1,832.110
FA 0.000 0.00
1.00000 -1,832.110 -1,832.11
0390 210-01140 RES GDRAIL TY 4 MCR LINE ITEM # 1 525.000 525.000
LF 0.000 0.00
4.75000 525.000 2,493.75
0395 629-01031 SURVEY MONUMENT (TY 3A) 0.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0400 629-01005 SURVEY MONUMENT (TY 5) 6.000 0.000
EACH 6.000 1,200.00
200.00000 6.000 1,200.00
0405 629-01210 ADJUST MONUMENT BOX 2.000 0.000
EACH 2.000 300.00
150.00000 2.000 300.00
0410 900-00010 ADDED ITEM (HOUR)/ ADDITIONAL CONSTRUCTION SURVEYING 2.500 0.000
HOUR 2.500 250.00
100.00000 2.500 250.00

CAT 0200 CURRENT AMT $ 786,586.67 $ 7,460.42 % 756,346.67
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PCN: 13355-BID ESTIMATE RUN 04/13/2004
PROJECT: STA 177A-003 ESTIMATE NO: 0005 11:58:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE NO. F-17-AA
0305 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 550.000 550.000
sy 0.000 0.00
1.00000 550.000 550.00
0310 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 45.000 45.000
TON 0.000 0.00
42.00000 45.000 1,890.00
0315 403-34741 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 0.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0320 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 26.000 26.000
GAL 0.000 0.00
1.00000 26.000 26.00
0325 420-00500 GEOTEXTILE (PAVING) 550.000 550.000
sy 0.000 0.00
4.00000 550.000 2,200.00
0330 601-03040 CONCRETE CLASS D (BRIDGE) 29.000 29.000
cY 0.000 0.00
370.00000 29.000 10,730.00
0335 602-00020 REINFORCING STEEL (EPOXY COATED) 1,520.000 1,520.000
1B 0.000 0.00
2.00000 1,520.000 3,040.00
CAT 0300 CURRENT AMT 18,436.00 $ 0.00$ 18,436.00
CAT NO0301 STRUCTURE NO. F-17-AC
0340 202-00246 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 520.000 520.000
sy 0.000 0.00
6.00000 520.000 3,120.00
0345 202-00504 REMOVAL OF EXPANSION DEVICE 268.000 268.000
LF 0.000 0.00
21.00000 268.000 5,628.00
0350 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 80.000 80.000
TON 0.000 0.00
42.00000 80.000 3,360.00
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PCN: 13355-BID ESTIMATE RUN 04/13/2004
PROJECT: STA 177A-003 ESTIMATE NO: 0005 11:58:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE NO. F-17-AC
0355 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 24.000 24.000
GAL 0.000 0.00
1.00000 24.000 24.00
0360 515-00120 WATERPROOFING (MEMBRANE) 520.000 520.000
SY 0.000 0.00
8.20000 520.000 4,264.00
0365 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 268.000 268.000
LF 0.000 0.00
90.00000 268.000 24,120.00
0370 700-70035 F/A REBUILD PORTIONS OF PRESENT STRUCTURE 1,693.620 1,693.620
F A 0.000 0.00
1.00000 1,693.620 1,693.62
CAT 0301 CURRENT AMT $ 42,209.62 $ 0.00s 42,209.62
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0375 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.250
EACH 0.000 0.00
7,500.00000 0.250 1,875.00
0380 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.250
EACH 0.000 0.00
5,000.00000 0.250 1,250.00
0385 620-00020 SANITARY FACILITY 1.000 0.250
EACH 0.000 0.00
460.00000 0.250 115.00
CAT 0400 CURRENT AMT § 12,960.00 $ 0.00s 3,240.00
PROJECT TOTAL CURRENT AMT $ 860,192.29 $ 7,460.42 $ 820,232.29



